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January 2013
 3rd – Preconstruction meeting.
 9th – News release for public information meeting.
 17th – First public information meeting to discuss construction schedule and park closure.
 21st – Martin Luther King, Jr. holiday.
 29th – Second public information meeting to discuss construction schedule and park closure.
 30th – Contract executed.

February 2013
 4th – Notice to Proceed, Old North Durham Park closed to public.
 5th – Contractor begins mobilization.
 4th to 28th – Work is delayed due to sanitary sewer survey error.  Storm drainage line redesign 

requires water line relocation (25-days).
March 2013

 1st to 9th – Work is delayed due to sanitary sewer survey error.  Storm drainage line redesign 
requires water line relocation.  Contractor completes water line relocation (9-days).

 10th to 31st – Work is delayed by Duke Energy relocation of power lines and poles in the way of 
construction (22-days).

 15th – Meeting with Duke Energy, Frontier Communications, and Transportation Department to 
coordinate power line and pole relocations.

 16th – CPSC intercession begins.
 20th – 28th – Contractor removes large trees in park.
 29th to 31st – Easter holiday.

April 2013
 1st to 9th – Work is delayed by Duke Energy relocation of power lines and poles in the way of 

construction.  Duke Energy subcontractor (Pike) completes power line relocation (9-days).
 9th – CPSC intercession ends.
 15th – Transportation Department relocates pole.
 22nd to 30th – Construction of storm drainage at intersection of Foster Street and Geer Street

(Phase 1).
 29th – Average final frost date.

May 2013
 1st to 6th – Construction of storm drainage at intersection of Foster Street and Geer Street (Phase 

1).
 4th – Strawberry Festival (relocated).
 6th to 19th – Work is delayed by natural gas line proximity to new storm drainage line.  PSNC 

relocates natural gas line (14-days).
 20th – Construction of storm drainage along Foster Street (Phase 1) begins.
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 21st to 24th – Work is delayed because of sanitary sewer lateral conflict with storm drain.  Also a 
delay in completing concrete work at intersection due to Water Management Department fire 
hydrant flow at West Geer Street and Rigsbee Avenue (unrelated construction project, 4-days).

 27th – Memorial Day holiday.
 28th to 31st – Construction of storm drainage along Foster Street (Phase 1) continues.

June 2012
 1st to 3rd – Construction of storm drainage along Foster Street (Phase 1) continues.
 4th to 12th – Construction of storm drainage and water line along unopened right-of-way and tree 

trimming (Phase 2).
 10th – CPSC intercession begins.
 11th – Sidewalk, driveway, and paving work in Foster Street and Geer Street is complete.
 13th to 30th – Construction of storm drainage improvements and grading within the park (Phase 3).
 19th – Sidewalk along unopened right-of-way is complete.

July 2013
 1st to 14th – Construction of storm drainage improvements and grading within the park (Phase 3).
 15th to 31st – Irrigation installation, field amendments, and sod installation (Phase 4).
 23rd – CPSC intercession ends.

August 2013
 1st to 26th – Irrigation installation, field amendments, and sod installation (Phase 4).
 26th to 31st – Field remains closed to allow for sod growth.

September 2013
 1st to 23rd – Field remains closed to allow for sod growth.  Install site furnishings (drinking 

fountain, trash cans, and return playground equipment).
 2nd – Labor Day holiday.
 23rd – Substantial completion.

October 2013
 Tree planting (TBD).
 Final Completion (TBD).
 Reopening of Park (TBD).
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Notes:
The project schedule is subject to change.  Weather related delays or field conditions may require additional 
time for construction and park closure.

Old North Durham Park will be closed throughout construction to ensure public safety.  Your patience is 
appreciated while these needed improvements are made to the park.

Schedule:
Notice to Proceed: February 4, 2013
Phase 1 (Geer and Foster): February 4th to June 3rd, 37-days (120-days, 83-days due to delays)
Phase 2 (Unopened R/W): June 4th to June 12th, 9-days
Phase 3 (Park Storm Drainage): June 13th to July 14th, 32-days
Phase 4 (Park Field): July 15th to September 23rd, 71-days
Substantial Completion: September 23, 2013, 149-days (232-days, 83-days due to delays)
Final Completion: October 2013 (TBD)

Contract Times:
Substantial Completion: 172-days
Final Completion: 202-days
Float Time: 23-days

Rain Days:
February: 11th, 13th

March: 12th, 25th

April: 1st, 29th

May: 23rd


